



September 6, 2024 Update

Design & Space Planning Updates

- Updated schematic designs to better align with our Patient Care Expansion Project budget were shared at the September 4 Leadership Meeting. Ask your Director about changes and timing.
- Mangum Construction, based in Clarkston, WA, has started building renovations for alarm, elevator and HVAC systems at the former Columbia Bank building. This will support a November 1 move-in date for teams including Health Information Management, Patient Financial Services, Revenue Integrity, Referrals and Authorizations. The Space and People committee are recommending the building and collection of activities are referred to as the Patient Accounts Building to help patients find the newly located services.
- Led by Karly Port, the “Space and People” committee is also working to address short and long-term movements during the construction period:
 - Care Coordination will have office space in the Patient Accounts Building while maintaining an office in the hospital to continue to serve all departments within the hospital.
 - The nutrition team will be locating to the second floor of the Patient Accounts Building but will continue to see patients at the hospital and in designated space at Corporate Pointe for outpatient appointments.

Additional Project Updates

- In addition to Expansion Project updates, the pullmanregional.org/internal webpage is now home to project updates for the Palouse Medical/PRH Integration Project. Information includes Goals, Objectives and Workgroup members. If you have question, reach out to a workgroup member or chair.



Stay in the know:
pullmanregional.org/internal