



January 12, 2024 Update

Design & Space Planning Updates

- Project update presentations are being scheduled with each department/clinic, co-presented by department directors and Matt.
- Karly Port is leading a “Space & People” committee to address short and long-term movements for people and offices during the construction period.
- Jeannie Eylar is leading “Functional Space Team” workshops with employees and architects including the following departments/areas: BirthPlace, MSU/ICU/rehab, Procedural, Central Sterile Processing, Universal Care Unit, Emergency Department, Laboratory, Imaging/RT, Registration and public spaces, gift shop.
 - Workshops will entail big picture ideas including review of included number and sizes of spaces, flows, and room-by-room layouts for each service. We will strive to introduce concepts in one meeting, then come back with revisions so we can finalize decisions in the following meeting.

Workshop 1: suggested dates January 18-19, 2024

1. What do we have now that we want to keep or replicate in the new configuration?
2. Space program review and update based on code analysis.
3. Overall flow concepts— materials, patients, staff, family member flows
4. New models of care to be considered
5. Review departmental comments
6. Architect departmental specifications

Workshop 2: suggested dates the week of February 12th

1. Revised space program
2. Revised flow concepts
3. Room by room organization

Workshop 3: suggested dates the week February 26th

1. Revised room by room organization
2. Key room configurations – e.g. UCU standard room mockup / taped out space (SDS 2nd Floor)
3. Major equipment considerations



Stay in the know:
pullmanregional.org/internal